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THE STATE OF  TRANSPORTATION    

IN ROUND ROCK  

4 QUESTIONS  
 

òWhere have we been?ó 

òWhere are we now?ó 

òWhere do we need to go?ó & 

òWhere do we want to go?ó 



òWhere have we been?ó 



òWhere are we now ?ó 



TRANSPORTATION PLANNING  

PROCESS OVERHAUL  

Have we been using the right approach?, or   

òW HAT  PROBLEMS SHOULD  W E BE SOLVING ?ó 

& 

Are we headed in the right direction?, or  

òW HAT  COMES N EXT?ó 
 

 



òW HAT  PROBLEMS SHOULD  W E BE SOLVING ?ó 

Transportation Problems Prioritization Matrix 

Rank 
Problem 

Description 
Location /  

Approx. Limits 

Measures of Effectiveness 
Total 
Score 

(Max 100) 

Creates 
Connections 

(Max 40) 

Grows 
Economy 
(Max 30) 

Improves 
Safety 

(Max 30) 

1 
IH-35 

Corridor Deficiencies 
McNeil to University 30.3 28.0 23.8 82.2 

2 
Westside 

N-S Connection 
West RR  

RM 620 to RM 1431 
39.0 21.3 21.2 81.5 

3 
Intersection/Corridor 

Efficiency 
Gattis/FM3406 
University/Mays 

26.2 19.7 24.2 70.0 

4 
Strengthen Westside 

E-W Routes 
West RR  

Sam Bass - 620 - 3406 
29.5 20.0 18.3 67.8 

5 
Neighborhood 
Connectivity 

City Wide 33.3 15.5 15.8 64.7 

6 
Economic Development / 

Rehabilitation 
Chisholm/Mays/SWDT 
 LaFrontera/PvmtMnt 

18.3 27.5 18.0 63.8 

7 
Access Control on 
Existing Arterials 

City Wide 15.0 15.5 23.7 54.2 

8 
Traffic Management 

Center 
City Wide 14.7 13.8 25.5 54.0 



òW HAT  COMES NEXT?ó 

Problem 
Recommended 

Project 

Project Limits Estimated 
Costs 

Constr. 
Start 

Constr. 
Duration 

FY'12-'17 
Costs From To 

IH 35 Corridor 
Deficiencies 

a) 
Ramp reversals and 

frontage roads 
FM 3406 US 79 $8.5 M 2015 18 months $8.5 M 

Westside 
N-S Connection 

a) Creek Bend Blvd 
Sam Bass 

Road 
Brightwater 
Boulevard 

$8.0 M 2014 
18-24 

months 
$8.0 M 

Intersection / Corridor 
Efficiency 

a) Signal coordination various locations $500,000  2011 6 months $500,000  

b) FM 3406  
Sam Bass 

Road 
IH 35 SBFR $300,000  TBD $300,000  

c) Gattis School Road Mays Street $160,000  TBD $160,000  

  
d) Right turn pockets various locations $600,000  2012 

6 - 18 
months 

$600,000  
  

Strengthen Westside 
E-W Routes 

a) RM 620 
Deepwood 

Drive 
IH 35 $12 M 2017 24 months $5.0 M 

Economic 
Development / 
Rehabilitation 

a) Chisholm Trail Road FM 3406 
Sam Bass 

Road 
$8.5 M 2012 

18 - 24 
months 

$8.5 M 

b) Mays Street 
Brushy 
Creek 

UPRR 
Bridge 

$2.0 M 2013 18 months $2.0 M 

c) 
Southwest 
Downtown 

various locations $12.0 M 2012 
18 - 24 
months 

$12.0 M   

  
d) 

La Frontera 
Streets 

throughout 
La Frontera 

$2.5 M 2012 
18 - 24 
months 

$2.5 M 
  

  
e) 

Pavement 
Management 

throughout City 
$10.0 M 

($2 M /year) 
ongoing $10.0 M  

  

Traffic Management 
Center 

a) Retain consultant   $100,000  TBD $100,000  



Problem 1:  IH -35 Corridor Deficiencies  



Problem 3:  Intersection / Corridor Efficiency  



Problem 4:  Strengthen Westside E -W Routes  



òW HAT  COMES NEXT?ó 



PAVEMENT  

MAINTENANCE  



MAINTENANCE - ROADS & STREETS  

Type B Funds ð  Arterials & Collectors  
 

        - Current Funding Plan  

  Current Rate  =  $500 K/ yr  ~ 7.25 lane miles/year  

          Network  =  377 lane miles      

  Yields ~ 52 year program cycle  
 

        - Proposed Funding Plan  

  Proposed Rate  =  $2.0 M/ yr  ~ 29 lane miles/year  

            Network  =  377 lane miles    

  Yields ~ 13 year program cycle  



òW HAT  COMES N EXT?ó Proposed Funding Rate = $2.0M/yr  

Lane 
Miles 

Estimated 
Construction Costs 

% of 
Network 

Total 146.8  $      9,684,583.00  38.9% 

  Type B Lane Miles 377 


